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Change Title 
Modify Tri-Party Agreement to add M-85 series milestones for Central Plateau facilities and associated waste si tes. 

Description/Justification of Change 

In accordance with the February 2009 Agreement ln Principle (A IP) signed by the Tri-Parties, DOE developed a entra l 
Plateau cleanup eomplet1on strategy for overall clean-up or the Central Plateau including non-tank farm waste site 
operable units , excess facilities and groundwater remediation . The Parties also agreed to conduct negotiations for the 
facilities in an AIP on Central Plateau facility disposi tion signed in August 2008. 

The five Central Plateau canyon buildings - U Plant, B Plant, PUREX, REDOX. and T Plant - and associated past practice 
waste sites were included in the discussions and negotiations among the Parties. The U Plant CERCLA record of decision 
has already been approved; as a result the U Plant canyon remediation will remain in the M-1 G milestone series. The 
T Plant canyon is sti ll in active operations and is not included in these milestones. After operations are complete, T Plant 
will be dispositioned in accordance with Action Plan sect ions 7 and 8. For the three remaining canyons and associated 
past practice waste sites. the CERCLA remedial action process will be utilized through es1ablishment of new operable units 
'200-CB- I, 200-CP- l . and 200-CR- l) with milestones established in the M-085 milestone series. 

Continued on page 2 

Impact of Change 

Approva l of this change package impacts the existing milestones for developing feasibiLiry studies, proposed plans. and for 
conduct ing response actions on the Central Plateau. This change package was developed in conjunction with Change 
Packages M-15-09-02 (site invest igation milestones). M-16-09-03 (response action milestones), and C-09-07 (operable uni t 
assignments). 
Affected Documents 

The Hanford Federal Facility Agreement and Consent Order. as amended, and Hanford Site in ternal planning, management 
and budget documents (e.g., baseline control documents, related work authoriza tion and d irectives) . Specifically, thi 
change will result in deve lopment or ne\ remedial in vestigation/feasib ility swdy work plans for the B Plant, PUREX, and 
REDOX canyon facilities and associated past practice waste sites. Additional documentation to be developed wil l include 
fo llow-on CERCLA dec ision and implementation documents. Work plans for implementation of removal action 
memoranda for the 224 B and 224T facilities will be developed, as will one or more Enginee1ing Evaluation/Cost Anal ysi 
documents for remo al actions for other Tier 2 facilities on the Centi·al Pla teau . 
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Description/Justification of Change 

"-ontinued from page 1 

Cleanup of Tier 2 facilities identified in the newly established Appendix J will utilize CERCLA response actions and are 
included in the scope of M-85 milestones. 

A new major milestone for completion ofresponse actions for canyon buildings, associated past practice waste sites, and 
Tier 2 facilities defined in Appendix J has been established. ew interim milestones for RI/FS work plans are included 
for canyons and associated waste sites operable units (200-CB-l , 200-CP-l and 200-CR- l). The work plans will lead to 
CERCLA Remedial Action decision documents that will be followed by Remedial Design/Remedial Action Work Plans. 

Approval of this change package will result in the following modification to Appendix D of the Action Plan: 

• Establish a new major milestone for completion of response actions for canyon buildings/associated past practice 
waste sites, other Central Plateau Tier l facilities not covered by existing milestones, and Central Plateau Tier 2 
facilities. 

• Establish new interim milestones for submittal of RI/FS work plans for the B Plant, PUREX, and REDOX 
canyon/associated waste site operable units . 

• Establish interim milestones for submittal ofremoval action work plans for two Tier 2 facilities. 
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Changes to milestones are displayed by Double Underline to indicate addition of text and by Strikeout to indicate deletion 
')f text. 

Number Description Du e date 

M-085-QQ Coin;Q!ete res:Qonse actions for the canyon facilities/assoQiated past 

LEAD ;Qractice waste sites, other Tier 1 Central Plateau facilities not covered TB 
by existing milestones, and Tier 2 Central Plateau facilities , --

AGENCY: 

illlAL 
This includes B flant. PUREX, and REDQX canvons and 
associated nast J;1rnctice waste sites in 2QQ-CB-L 2QQ-CP-1. and 
2QQ-CR-l QUs. Ihe milestone does not include :U Plant or 
I Elant canvons, 

M-Q85-Q1 Submit a change ;Qackage to establish a date for major milestone Q2L3 Q/2012 

M-Q85-QQ . 

M-Q85-]QA Submit Remedial Investigation/Feasibility Study Work Plan for the 12/31 /2Ql 1 

2QQ-CB-1 Q:U (B Elant Canyon/associated );last :gractice waste sites) to 
Ecology. 

M-085-2QA Submit Remedial Investigation/Feasibility Study Work Elan for the Q2L3Q/2Ql5 

2QQ-CE-l Q:U (PUREX Canyon/associated :Qast :gractice waste sites) 
to Ecology, 

M-Q85 -3QA Submit Remedial Investigation/Feasibility Stud)' Work Plan for the 12L31 /201l 

2QQ-CR-l QU (REDQX Canyon /associated :Qast :gractice waste sites) 
to EPA. 

M-085-5Q Submit revised removal action work ;Qlan for the 224B Concentration 
Eacility in accordance with the Action Memorandum for the Non-
Iime Critical Removal Action for the 224-B Plutonium Concentration 12/31/2Ql5 

Eacility (DQEIRL-2QQ4-36) . A change :gackage with a com:gletion 
milestone will accomt1any tbe submittal of the work ;Qlan. 

M-085 -51 Submit removal action wmk ;Qlan for the 224T Iransuranic Stora~ 
and Assay Eacility in accordance with the Action Memorandum for 
the Non-Iime-Critical Removal Action for the 224-T Plutonium 12/31/2Q25 

Concentration Facility (DQE/RL-2QQ4-68), A change :Qackage with a 
com:Qletion milestone will accomJ;lany the submittal of the work J;llan, 

M-085-60 Com:glete En!lineering Evaluation/Cost Analysis re:Qort(s) for all Q3L31/2Ql 8 
Tier 2 facilities listed in A:QJ;lendix J. 

- - - - - --- - - ----- - ----




